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From:  
Sent: Wednesday, July 10, 2013 2:30 PM
To: 
Cc: 

Subject: RE: APPROVAL NEEDED: Research Questions - Border Fence
 
See my comments  in black – I think shorter is better -
 
 

 
From:  
Sent: Wednesday, July 10, 2013 1:09 PM
To: 
Cc: 

Subject: APPROVAL NEEDED: Research Questions - Border Fence
Importance: High
 

 -
 
We received the following questions from a citizen of Brownsville, TX via RGV Border Patrol Sector.
The information request is for the following blog: http://cargocollective.com/untapped
 
Our proposed responses are general/high-level, leaving out references to the Fence Lab, etc. to
avoid additional questions and probes but, hopefully, satisfy their request for information.
noted that we don’t necessarily have to answer the question because it is not a news organization
and that we can require her to submit a FOIA request. It is generally easier to just be forthcoming
and answer the question, but FOIA is also an option. Below are draft responses for your review if we
answer the questions directly.
 
Please let me know how you would like to move forward.
 
1.       What are the objectives of the border fence, what are the standards to be met, and how is

success objectively measured? *Border Patrol needs to address how success is measured.
The primary goal of border fence and other tactical infrastructure (TI) projects is to gain
effective control of the border.  Fence construction is intended to provide persistent
impedance of illegal cross-border activity, which offers U.S. Customs and Border Protection’s
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(CBP) Border Patrol agents sufficient time to respond to and resolve threats.  

, thereby increasing the probability of a successful law
enforcement resolution.

 
2.       What criteria determined the location of planned gaps in the border fence and how do these

gaps serve the broader tactical initiative of the Border Patrol?
Location of existing fencing and resulting gaps are identified by Border Patrol, tactical/
operational response should be provided by OBP/Border Patrol.  The gaps in the fence are
for gates to allow land owner to travel north and south of the fence in RGV. Gate are begin
designed and built for these gaps

 
3.       Which entities specifically are responsible for the design of the border fence between

Brownsville and Matamoros, or in general? CBP is responsible for the design of the fence
CBP worked in partnership with the U.S. Army Corps of Engineers and in close coordination
with the U.S. International Boundary Water Commission (IBWC) to develop general border
fence design(s) of meet Border Patrol’s operational requirements and suit environmental,
geographic, and climatic characteristics.

 
4.       Were other factors involved in determining the final design of the border fence besides issues of

security? (ie economic, social, political, environmental) The fence was design to meet Border
Patrols operational requirements providing persistent impedance and the economic, social,
political, environmental issues

A number of low-cost fencing solutions were tested to determine which designs could best
meet Border Patrol’s operational requirements.  The ability to be deployed quickly,
estimated cost of construction and repair, and ability to withstand a crash and disable a
vehicle were just a few of the criteria that went into evaluating fence designs.

 
5.       The wall isn't continuous, nor is it constructed in the same way across the entire border. Are

there variations in the construction of the fence that have proven more "successful" than
others? The Wall you reference was a joint project with Hidalgo county and provides both flood
protection and persistent impedance.  The geography influences the design of the fence.

The type of fencing to be constructed depends on the specific operational needs and
characteristics of the area to be fenced. For each individual area, solutions are selected to
suit the type of environment (urban, rural, or remote) and its geographic and climatic
characteristics (hills, rivers, mountains, forest, desert, etc.).

 
6.       In Hidalgo county, the border fence has been combined with the existing levy system. Do you

see this as a repeatable model for the construction of the fence along other areas? There could
be opportunities if other counties are interested similar joint ventures. Please refer to response
for question #5.

 
 
 

From:  
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Sent: Tuesday, July 02, 2013 9:00 AM
To: 
Cc: 
Subject: RE: Research Questions - Border Fence
 
Please see my comments below
 

From:  
Sent: Monday, July 01, 2013 4:27 PM
To: 
Cc: 
Subject: RE: Research Questions - Border Fence
 
Keep in mind that for something like this, we don’t necessarily have to answer the question.  This is
not a news organization. As a member of the public, we could require her to submit a FOIA request.
I’m not recommending that course of action, it’s generally easier to just be forthcoming and answer
the question, but I want to sure everyone is clear on the options.
 

From:  
Sent: Monday, July 01, 2013 3:55 PM
To: 
Cc: 
Subject: FW: Research Questions - Border Fence
Importance: High
 

 –
 
We received the following questions from a citizen of Brownsville, TX via RGV Sector. The
information request is for the following blog: http://cargocollective.com/untapped
 
At a quick glance, it looks like an individual research project not funded or supported by a specific
organization or institution. It looks fairly objective and specific to water issues in Brownsville, TX.
 
Please find draft responses below for your review and approval. Our proposed responses are
general/high-level, leaving out references to the Fence Lab, etc. to avoid additional questions and
probes but, hopefully, satisfy their request for information.
 
Please let me know if you have any edits, comments, or changes.  
 
1.       What are the objectives of the border fence, what are the standards to be met, and how is

success objectively measured?
The primary goal of border fence and other tactical infrastructure (TI) projects is to gain
effective control of the border.  Fence construction is intended to provide persistent
impedance of illegal cross-border activity, which offers U.S. Customs and Border Protection’s
(CBP) Border Patrol agents sufficient time to respond to and resolve threats.  

thereby increasing the probability of a successful law
enforcement resolution.
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2.       What criteria determined the location of planned gaps in the border fence and how do these

gaps serve the broader tactical initiative of the Border Patrol?[ ]  CBP had/has a
limited/finite amount of funds to construct border fencing. The location of existing fencing (and
the resulting gaps) in the Brownsville area were identified by Border Patrol based on numerous
factors including historic smuggling data, proximity to “developed” areas and roadways, etc. I’m
not suggesting this be our response but the gaps in the Brownsville area are not the result of the
1970 treaty referenced below.

The fence had to be built in compliance with the 1970 Treaty with Mexico, which legally
prohibited any construction in the floodplain that may divert the normal water flow of the
river or its flood flows.  Because of this, some property lies south of the actual fence
alignment. To help remedy this, the Rio Grande Valley Gate Construction Project allows for
the design, fabrication, testing, construction, installation, and power of motorized gates for
some of the existing fence gaps in Cameron and Hidalgo Counties.

 
3.       Which entities specifically are responsible for the design of the border fence between

Brownsville and Matamoros, or in general?
CBP worked in partnership with the U.S. Army Corps of Engineers and in close coordination
with the U.S. International Boundary Water Commission (IBWC) to develop general border
fence design(s) of meet Border Patrol’s operational requirements and suit environmental,
geographic, and climatic characteristics.

 
4.       Were other factors involved in determining the final design of the border fence besides issues of

security? (ie economic, social, political, environmental)
A number of low-cost fencing solutions were tested to determine which designs could best
meet Border Patrol’s operational requirements.  The ability to be deployed quickly,
estimated cost of construction and repair, and ability to withstand a crash and disable a
vehicle were just a few of the criteria that went into evaluating fence designs.

 
5.       The wall isn't continuous, nor is it constructed in the same way across the entire border. Are

there variations in the construction of the fence that have proven more "successful" than
others?

The type of fencing to be constructed depends on the specific operational needs and
characteristics of the area to be fenced. For each individual area, solutions are selected to
suit the type of environment (urban, rural, or remote) and its geographic and climatic
characteristics (hills, rivers, mountains, forest, desert, etc.).

 
6.       In Hidalgo county, the border fence has been combined with the existing levy system. Do you

see this as a repeatable model for the construction of the fence along other areas? Please refer
to response for question #5.

 
 
 

From: . 
Sent: Monday, July 01, 2013 9:47 AM
To: 
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Cc: 
Subject: RE: Research Questions - Border Fence
 
Sir,
 
We are happy to assist with this and other non-operational requests for information re: RGV Sector
TI. We will get back to you ASAP with responses.  
 
Thank you,
 

From:  
Sent: Friday, June 28, 2013 4:03 PM
To: 
Cc: 
Subject: FW: Research Questions - Border Fence
 
Good Afternoon Ladies,
 
I am in the transition phase and will be taking over ’ duties as the Tactical
Infrastructure point of contact for RGV Sector. 
 
On that note,  referred me to you regarding the below list of questions.
 
Can you please advise if you can help me answer them?
 
 
Respectfully,
 

Supervisory Border Patrol Agent
RGV Sector/Tactical Infrastructure

 
 

 
From:  
Sent: Wednesday, June 26, 2013 06:26 PM Eastern Standard Time
To:  
Subject: Research Questions - Border Fence 
 
Agent 
This is , I believe I spoke with you on the phone about a week ago in regards to
some research questions I had about the US/Mexico border fence. Here is a list of general
questions I would like to have answered if possible. If you have any questions about the nature
of this research project or myself, please feel free to visit my blog:

cargocollective.com/untapped

1. What are the objectives of the border fence, what are the standards to be met, and how is
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success objectively measured?

2. What criteria determined the location of planned gaps in the border fence and how do these
gaps serve the broader tactical initiative of the Border Patrol?
 
3. Which entities specifically are responsible for the design of the border fence between
Brownsville and Matamoros, or in general?

4. Were other factors involved in determining the final design of the border fence besides
issues of security? (ie economic, social, political, environmental)

5. The wall isn't continuous, nor is it constructed in the same way across the entire border. Are
there variations in the construction of the fence that have proven more "successful" than
others?

6. In Hidalgo county, the border fence has been combined with the existing levy system. Do
you see this as a repeatable model for the construction of the fence along other areas?

Thanks so much for your time. Let me know if I can get a response to some of these questions.

Best,

CMU SoArch, 2014

cargocollective.com
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From:
To:

Subject: O-1 to O-3 prebrief
Attachments: 8 May Brief V 1.0.ppt

<<8 May Brief V 1.0.ppt>> Please add as required

BW11 FOIA CBP 004839
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Situation

Rio Grande Valley (RGV)

 316 miles of border with Mexico

 6 Border Patrol Stations

 Rio Grande City and McAllen Stations abut O-1 to O-3

Existing Pedestrian Fence is XX Xmiles

O-1 to O-3 last segmenst under Pedestrian Fence (PF) 225

 Comprises approximatlely  of border between Roma and Rio Grande City 
(see map)

 Original alignment adjusted due to flood plan agreement with IBWC

 Does not comprise existing gate construction in RGV

South Texas is a high priority for Border Patrol

BW11 FOIA CBP 004840
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2

Acquisition Strategy and Timeline

 Flexible Approach;

 Leverage multiple vehicles (Existing MATOC, New MATOC, Stand-Alones)

Course of Action:

• Concurrently pursue Acquisition plans for both 'C' and MATOC strategies;

• Keep all options on the table;

• Develop branch and sequel strategies with clearly defined decision points.

Base Plan:
Segment O-1 O-2 O-3

Acquisition Strategy

Start

Acquisition Plan Complete

Base Contract Award

Real Estate Certified

Construction Complete

BW11 FOIA CBP 004841
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Design

O-1 through O-3 will be constructed using:

• Existing Design

• TI Design Standards

• Bollard with Steel Plate Bollard

4
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“Pivot” Plan

Aggressive planning and execution; retain flexibility to incorporate additional 
requirements

Consistent Approach:

• Real Estate & Environmental:

• Acquisition:  O-1, 2, 3 vehicles; existing vehicles in supporting USACE 
Districts  

• Risk:  Real Estate driven

• Budget:  Detailed estimates; risk-burdened

• Staffing:  Corridor alignment;

Leverage existing capabilities and capacities in supporting 
Districts

BW11 FOIA CBP 004843



From:
To:  CALVO, KARL H.; 

Cc:
Subject: RE: CIR O-1 thru O-3 Brief
Date: Tuesday, May 07, 2013 3:31:12 PM
Attachments: 8 May Brief V 4.ppt

<<8 May Brief V 4.ppt>>

CTR-LMI

BPFTI PMO

-----Original Appointment-----
From: 
Sent: Monday, May 06, 2013 6:32 AM
To:  CALVO, KARL H.; 

Cc: 
Subject: FW: CIR O-1 thru O-3 Brief
When: Wednesday, May 08, 2013 2:00 PM-3:00 PM (UTC-05:00) Eastern Time (US & Canada).
Where: BPFTI Large Conf Room/ VTC/ 
Importance: High

 asked me to forward this invite to you

-----Original Appointment-----
From:  On Behalf Of 
Sent: Tuesday, April 23, 2013 4:31 PM
To: ; CALVO, KARL H.; 

)
Cc: 
Subject: CIR O-1 thru O-3 Brief
When: Wednesday, May 08, 2013 2:00 PM-3:00 PM (UTC-05:00) Eastern Time (US & Canada).
Where: BPFTI Large Conf Room/ VTC/ 
Importance: High

Purpose is for TI Director  to update XD and other Directors on status and path forward. 
Agenda and read aheads forthcoming.
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From:
To:

Cc:

Subject: RE: CIR Pre brief
Date: Tuesday, May 07, 2013 3:30:45 PM
Attachments: 8 May Brief V 4.ppt

Latest version attached. <<8 May Brief V 4.ppt>>

CTR-LMI

BPFTI PMO

-----Original Appointment-----
From: 
Sent: Wednesday, May 01, 2013 3:00 PM
To:

Cc: '

Subject: CIR Pre brief
When: Tuesday, May 07, 2013 11:00 AM-11:45 AM (UTC-05:00) Eastern Time (US & Canada).
Where: B155 Large conf room/

Purpose:  Pre-brief for meeting with Mr. Calvo on 5/7
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CBP Office of Administration

Facilities Management and Engineering

O-1 to O-3 Planning Brief

1
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Agenda

Purpose: Discuss O-1 to O-3 Planning Process and Use on Other Potential CIR 
Related Projects

• RGV Sector Numbers

• Situation

• Acquisition Strategy and Timeline

• Budget

• Design

• Real Estate

• Environmental

• Risks

• Staffing

• Adapting to Change

• Next Steps

2

BW11 FOIA CBP 004848



Situation

Rio Grande Valley (RGV)

 316 miles of border with Mexico

 6 Border Patrol Stations

 Rio Grande City and McAllen Stations abut O-1 to O-3

 Existing Pedestrian Fence is 54.1 miles

 O-1 to O-3 segments originally under Pedestrian Fence (PF) 225

 Comprises approximately  of fence between Roma and Rio Grande City 
(see map)

 IBWC concurrence with new alignment (satisfies treaty requirement)

 South Texas is a high priority for Border Patrol

4
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Acquisition Strategy and Timeline

 Flexible Approach

 Leverage multiple vehicles (Existing MATOC, New MATOC, Stand-Alones, 
Steel)

Course of Action:
•

•

•

Base Plan:
Segment O-3 O-1 O-2

Acq Strat

Start

Acq Plan Complete

Base Contract Award

Design Complete

RE Certified

Construction Complete
BW11 FOIA CBP 004850
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Design

O-1 through O-3 will be constructed using:

• Existing Design

• TI Design Standards

Bollard with Steel Plate Gate

6
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Real Estate

 ROM RE Budge

 Projected RE Schedule: (

O-3: In Hidalgo County; Owners already ID’d; Title work underway)

O-1:  – Starr County )

O-2: Starr County + more new owners;

 Key Assumptions:





 Land Acquisition Options: (will be evaluated tract-by-tract)





 Significant Risks:  

7
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From:
To:

Cc:
"

Subject: O-1 to O-3 prebrief
Attachments: 8 May Brief V 1.1.ppt

Updated slides <<8 May Brief V 1.1.ppt>> 
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Situation

Rio Grande Valley (RGV)

 316 miles of border with Mexico

 6 Border Patrol Stations

 Rio Grande City and McAllen Stations abut O-1 to O-3

Existing Pedestrian Fence is XX Xmiles

O-1 to O-3 last segmenst under Pedestrian Fence (PF) 225

 Comprises approximatlely of border between Roma and Rio Grande City 
(see map)

 Original alignment adjusted due to flood plan agreement with IBWC

 Does not comprise existing gate construction in RGV

South Texas is a high priority for Border Patrol
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Acquisition Strategy and Timeline

 Flexible Approach;

 Leverage multiple vehicles (Existing MATOC, New MATOC, Stand-Alones)

Course of Action:

• Concurrently pursue Acquisition plans for both 'C' and MATOC strategies;

• Keep all options on the table;

• Develop branch and sequel strategies with clearly defined decision points.

Base Plan:
Segment O-1 O-2 O-3

Acquisition Strategy

Start

Acquisition Plan Complete

Base Contract Award

Real Estate Certified

Construction Complete

BW11 FOIA CBP 004855
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Design

O-1 through O-3 will be constructed using:

• Existing Design

• TI Design Standards

• Bollard with Steel Plate Bollard

5
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RE Activities TI – RGV – Segments O-1,2,3
 ROM RE Budget: 

 Projected RE Schedule: 

O-3:  – In Hidalgo County; Owners already ID’d; Title work underway)

O-1: – Starr County;  )

O-2:  – Starr County + more new owners;

 Key Assumptions:





 Land Acquisition Options: (will be evaluated tract-by-tract)

 Significant Risks: 
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From:
To:

Cc:

Subject: RE: CIR Pre brief
Date: Tuesday, May 07, 2013 10:31:36 AM
Attachments: 8 May Brief V 3.1.ppt

Attached is briefing for today <<8 May Brief V 3.1.ppt>>

CTR-LMI

BPFTI PMO

-----Original Appointment-----
From: 
Sent: Wednesday, May 01, 2013 3:00 PM
To:

Cc: '

Subject: CIR Pre brief
When: Tuesday, May 07, 2013 11:00 AM-11:45 AM (UTC-05:00) Eastern Time (US & Canada).
Where: B155 Large conf room/

Purpose:  Pre-brief for meeting with Mr. Calvo on 5/7

BW11 FOIA CBP 004858
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CBP Office of Administration

Facilities Management and Engineering

O-1 to O-3 Planning Brief

1

BW11 FOIA CBP 004859



Agenda

Purpose: Discuss O-1 to O-3 Planning Process and Use on Other Potential CIR 
Related Projects

• RGV Sector Numbers

• Situation

• Acquisition Strategy and Timeline

• Budget

• Design

• Real Estate

• Environmental

• Risks

• Staffing

• Adapting to Change

• Next Steps

2
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Rio Grande Valley Sector Numbers

Source: U.S. Customs and Border Protection, as reported in the USA Today (April 2, 2013)
*Only Tucson Sector has more apprehensions at 120,000

3
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Situation

Rio Grande Valley (RGV)

 316 miles of border with Mexico

 6 Border Patrol Stations

 Rio Grande City and McAllen Stations abut O-1 to O-3

 Existing Pedestrian Fence is 54.1 miles

 O-1 to O-3 segments originally under Pedestrian Fence (PF) 225

 Comprises approximately  of border between Roma and Rio Grande City 
(see map)

 Original alignment adjusted due to flood plane agreement with IBWC

 South Texas is a high priority for Border Patrol

4
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Acquisition Strategy and Timeline

 Flexible Approach;

 Leverage multiple vehicles (Existing MATOC, New MATOC, Stand-Alones)

Course of Action:

• Concurrently pursue Acquisition plans for both 'C' and MATOC strategies;

• Keep all options on the table;

• Retain flexibility to seize opportunities.

Base Plan:
Segment O‐3 O‐1 O‐2

Acq Strat

Start

Acq Plan Complete

Base Contract Award

RE Certified

Construction Complete

BW11 FOIA CBP 004863

(b) (5)
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Budget

Total: 

Primary Drivers:

• Construction:  

• Real Estate:  

• Contingency (Risk):  

• Program and Construction

Management:  

• Design: 

• Environmental

BW11 FOIA CBP 004864
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(b) (5)

(b) (5)



Design

O-1 through O-3 will be constructed using:

• Existing Design

• TI Design Standards

Bollard with Steel Plate Gate

7
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Real Estate

 ROM RE Budget:

 Projected RE Schedule: ( )

O-3:   – In Hidalgo County; Owners already ID’d; Title work underway)

O-1:   – Starr County;   )

O-2:   – Starr County + more new owners;  )

 Key Assumptions:





 Land Acquisition Options: (will be evaluated tract-by-tract)





 Significant Risks:  

8
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Environmental

• 2008 Environmental waiver applies

• CBP will maintain strong environmental stewardship

• Strong proactive outreach program required

9
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Risk

• 3 Point Estimate:

• Low: 

• Medium:

• High: 

• Top Risk Categories:

• Real Estate

• Latent Conditions

• Contractor Performance

• Milestones Affected (In order of frequency):

• Construction Start Date 

• Obtain ROE-SE

• Real Estate Certification

10
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Staffing

BPFTI

 Align PMs by corridors (Border Patrol style)

– Example: PM to oversee and monitor San Diego, El Centro and Yuma

 Flex capability by using Sector PM/CORs

 Surge capability by tapping into Facilities PMs

ECSO

 Utilizing current staffing

 Leveraging existing USACE Districts capabilities

 Complementing CBP corridors 

 Leveraging surge capabilities within USACE

11
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Adapt to Changing Requirements

Consistent, Scalable Approach:

• Real Estate & Environmental

• Acquisition:  O-1, 2, 3 vehicles, 
existing vehicles in supporting 
Districts  

• Risk:  Real Estate driven

• Budget:  Detailed estimates; risk-
burdened

• Staffing:  Corridor alignment

Leverage existing 
capabilities and capacities 
in supporting Districts

Past Success on Similar Programs
PF225

$1.099B Program
USACE execution of 201.1 miles

VF300
$255M Program
USACE execution of 192.6 miles

4 executing Districts in 2 Divisions

High visibility, high political interest

525+ USACE employees across                                      
37 Divisions, Districts, and Labs

Environmental, Real Estate, and Strategic 
Communications

Aggressive planning and execution; retain flexibility to incorporate 
additional requirements

BW11 FOIA CBP 004870



Next Steps

•

•

•

•

•

13

BW11 FOIA CBP 004871

(b) (5)



From:  on behalf of 
To:

Cc:

Subject: CIR Pre brief
Start: Tuesday, May 07, 2013 11:00:00 AM
End: Tuesday, May 07, 2013 11:45:00 AM
Location: B155 Large conf room/
Attachments: O-1-2-3 Milestones-v3.pdf

O-1-2-3 Milestones-v3.pdf
8 May Brief V 3.2.ppt

Purpose:  Pre-brief for meeting with Mr. Calvo on 5/7

<<O-1-2-3 Milestones-v3.pdf>> <<O-1-2-3 Milestones-v3.pdf>> <<8 May Brief V 3.2.ppt>> 

BW11 FOIA CBP 004872

(b) (6), (b) (7)(C) (b) (6), (b) (7)(C)
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Activity ID Activity Name Start Finish

Real Estate/ AReal Estate/ AE / Procurement / Construction Milestones O123
A1000 Funding Received

A1010 Envioronmental Complete

O-1 [O-1 [
O1 Real EstateO1 Real Estate
RE-O1-100 RE - O1  - Start Date for Real Estate

RE-O1-200 RE - O1  - Inititate ROE-S

RE-O1-300 RE - O1  - Complete ROE-S

RE-O1-400 RE - O1  - Start Negotiaition

RE-O1-500 RE - O1  - Negotiaition Complete

RE-O1-600 RE - O1  - Real Estate Certified

AE DesignAE Design
PROC22840 A/E Design - O1 - Contract Award

DES1000 A/E Design - O1 - Design Start Milestone

DES9020 A/E Design - O1 - Receipt of Final (90%) Submittal Milestone

DES9060 A/E Design - O1 - Receive Corrected Final Submittal Milestone

ConstructionConstruction
PROC21530 New MATOC - O1 - ATS Request  to Contracting. Deliverable to Contracting

PROC21910 New MATOC - O1 - Contract Award

PROC22650 Construction Task Order - O1 - Contract Award

CON0100 Construction - O1 - Contract Award

CON0115 Construction - O1 - Construction Start

CON0170 Construction - O1 - Construction Completion

CON0200 Construction - O1 - Beneficial Occupancy Date

O-2 [ ]O-2 [ ]
O2 Real EstateO2 Real Estate
RE-O2-100 RE - O1  - Start Date for Real Estate

RE-O2-200 RE - O2  - Inititate ROE-S

RE-O2-300 RE - O2  - Complete ROE-S

RE-O2-400 RE - O2  - Start Negotiaition

RE-O2-500 RE - O2  - Negotiaition Complete

RE-O2-600 RE - O2  - Real Estate Certified

AE DesignAE Design
PROC24470 A/E Design - O2 - Contract Award

DES9120 A/E Design - O2 - Design Start Milestone

DES9090 A/E Design - O2 - Receipt of Final (90%) Submittal Milestone

DES9110 A/E Design - O2 - Receive Corrected Final Submittal Milestone

ConstructionConstruction
PROC24350 'C' Contract - O2 - ATS Request  to Contracting. Deliverable to Contracting.

PROC24400 'C' Contract - O2 - Contract Award

CON0230 Construction - O2 - Contract Award

CON0250 Construction - O2 - Construction Start

CON0240 Construction - O2 - Construction Completion

CON0220 Construction - O2 - Beneficial Occupancy Date

O-3 [ ]O-3 [ ]
O3 Real EstateO3 Real Estate
RE-O3-100 RE - O1  - Start Date for Real Estate

RE-O3-200 RE - O3  - Inititate ROE-S

RE-O3-300 RE - O3  - Complete ROE-S

RE-O3-400 RE - O3  - Start Negotiaition

RE-O3-500 RE - O3  - Negotiaition Complete

RE-O3-600 RE - O3  - Real Estate Certified

AE DesignAE Design
PROC24650 A/E Design - O3 - Contract Award

DES9190 A/E Design - O3 - Design Start Milestone

DES9160 A/E Design - O3 - Receipt of Final (90%) Submittal Milestone

DES9180 A/E Design - O3 - Receive Corrected Final Submittal Milestone

ConstructionConstruction
PROC24530 Exisiting Task Order - O3 - ATS Request and Contract Package to CT Divis

PROC24580 Exisiting Task Order - O3 - Contract Award

CON0280 Construction - O3 - Contract Award

CON0300 Construction - O3 - Construction Start

CON0290 Construction - O3 - Construction Completion

CON0270 Construction - O3 - Beneficial Occupancy Date

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

2013 2014 2015 2016 2017 2018

Data Date: 25-Apr-13 O123 Milestones Schedule 06-May-13 

BPFTI PMO Page 1 of 1
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CBP Office of Administration

Facilities Management and Engineering

O-1 to O-3 Planning Brief

1
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Agenda

Purpose: Discuss O-1 to O-3 Planning Process and Use on Other Potential CIR 
Related Projects

• RGV Sector Numbers

• Situation

• Acquisition Strategy and Timeline

• Budget

• Design

• Real Estate

• Environmental

• Risks

• Staffing

• Adapting to Change

• Next Steps

2

BW11 FOIA CBP 004875



Situation

Rio Grande Valley (RGV)

 316 miles of border with Mexico

 6 Border Patrol Stations

 Rio Grande City and McAllen Stations abut O-1 to O-3

 Existing Pedestrian Fence is 54.1 miles

 O-1 to O-3 segments originally under Pedestrian Fence (PF) 225

 Comprises approximately  of border between Roma and Rio Grande City 
(see map)

 Original alignment adjusted due to flood plane agreement with IBWC

 South Texas is a high priority for Border Patrol

4
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Acquisition Strategy and Timeline

 Flexible Approach;

 Leverage multiple vehicles (Existing MATOC, New MATOC, Stand-Alones)

Course of Action:

• Concurrently pursue Acquisition plans for both 'C' and MATOC strategies;

• Keep all options on the table;

• Retain flexibility to seize opportunities.

Base Plan:
Segment O-3 O-1 O-2

Acq Strat

Start

Acq Plan Complete

Base Contract Award

RE Certified

Construction Complete

BW11 FOIA CBP 004877

(b) (5)



Design

O-1 through O-3 will be constructed using:

• Existing Design

• TI Design Standards

Bollard with Steel Plate Gate

7
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Real Estate

 ROM RE Budget: 

 Projected RE Schedule: ( )

O-3:  – In Hidalgo County; Owners already ID’d; Title work underway)

O-1:  – Starr County;   )

O-2:  – Starr County + more new owners;  )

 Key Assumptions:





 Land Acquisition Options: (will be evaluated tract-by-tract)





 Significant Risks:  

8
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From:
To:  CALVO, KARL H.

Cc:
Subject: RE: CIR O-1 thru O-3 Brief
Date: Tuesday, May 07, 2013 3:40:16 PM
Attachments: 8 May Brief V 4.1.ppt

I apologize, corrected read ahead for tomorrow is attached <<8 May Brief V 4.1.ppt>>

CTR-LMI

BPFTI PMO

_____________________________________________
From: 
Sent: Tuesday, May 07, 2013 3:31 PM
To: CALVO, KARL H.;

Cc: 
Subject: RE: CIR O-1 thru O-3 Brief

 << File: 8 May Brief V 4.ppt >>

CTR-LMI

BPFTI PMO

-----Original Appointment-----
From: 
Sent: Monday, May 06, 2013 6:32 AM
To: ); CALVO, KARL H.; 

BW11 FOIA CBP 004880
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Cc: 
Subject: FW: CIR O-1 thru O-3 Brief
When: Wednesday, May 08, 2013 2:00 PM-3:00 PM (UTC-05:00) Eastern Time (US & Canada).
Where: BPFTI Large Conf Room/ VTC/ 
Importance: High

 asked me to forward this invite to you

-----Original Appointment-----
From:  On Behalf Of 
Sent: Tuesday, April 23, 2013 4:31 PM
To:  CALVO, KARL H.; 

)
Cc: 
Subject: CIR O-1 thru O-3 Brief
When: Wednesday, May 08, 2013 2:00 PM-3:00 PM (UTC-05:00) Eastern Time (US & Canada).
Where: BPFTI Large Conf Room/ VTC/ 
Importance: High

Purpose is for TI Director  to update XD and other Directors on status and path forward. 
Agenda and read aheads forthcoming.

R/

BW11 FOIA CBP 004881
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CBP Office of Administration

Facilities Management and Engineering

O-1 to O-3 Planning Brief

1
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Agenda

Purpose: Discuss O-1 to O-3 Planning Process and Use on Other Potential CIR 
Related Projects

• RGV Sector Numbers

• Situation

• Acquisition Strategy and Timeline

• Budget

• Design

• Real Estate

• Environmental

• Risks

• Staffing

• Adapting to Change

• Next Steps

2
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Situation

Rio Grande Valley (RGV)

 316 miles of border with Mexico

 6 Border Patrol Stations

 Rio Grande City and McAllen Stations abut O-1 to O-3

 Existing Pedestrian Fence is 54.1 miles

 O-1 to O-3 segments originally under Pedestrian Fence (PF) 225

 Comprises approximately  of fence between Roma and Rio Grande City 
(see map)

 IBWC concurrence with new alignment (satisfies treaty requirement)

 South Texas is a high priority for Border Patrol

4
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Acquisition Strategy and Timeline

 Flexible Approach

 Leverage multiple vehicles (Existing MATOC, New MATOC, Stand-Alones, 
Steel)

Course of Action:
•

•

•

Base Plan:
Segment O-3 O-1 O-2

Acq Strat

Start

Acq Plan Complete

Base Contract Award

Design Complete

RE Certified

Construction Complete

(b) (5)
(b) (5)



Design

O-1 through O-3 will be constructed using:

• Existing Design

• TI Design Standards

Bollard with Steel Plate Gate

6
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Real Estate

 ROM RE Budget: 

 Projected RE Schedule: 

O-3: In Hidalgo County; Owners already ID’d; Title work underway)

O-1:  – Starr County;  )

O-2: Starr County + more new owners;

 Key Assumptions:





 Land Acquisition Options: (will be evaluated tract-by-tract)

 Significant Risks:  

7
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From:
To:

Cc:

Subject: RE: CIR Pre brief
Date: Tuesday, May 07, 2013 10:47:06 AM
Attachments: 8 May Brief V 3.2.ppt

Updated budget and ENV slides <<8 May Brief V 3.2.ppt>>

CTR-LMI

BPFTI PMO

_____________________________________________
From: 
Sent: Tuesday, May 07, 2013 10:32 AM
To:

Cc: '

Subject: RE: CIR Pre brief

Attached is briefing for today << File: 8 May Brief V  3.1.ppt >>

CTR-LMI

BPFTI PMO

-----Original Appointment-----
From: 
Sent: Wednesday, May 01, 2013 3:00 PM
To:

;
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Cc: '

Subject: CIR Pre brief
When: Tuesday, May 07, 2013 11:00 AM-11:45 AM (UTC-05:00) Eastern Time (US & Canada).
Where: B155 Large conf room/

Purpose:  Pre-brief for meeting with Mr. Calvo on 5/7

BW11 FOIA CBP 004889
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From:
To:
Cc:
Subject: brief
Date: Tuesday, May 07, 2013 7:56:16 AM
Attachments: 8 May Brief V 2.0.ppt

Completed brief
 

PM, TI
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy

BW11 FOIA CBP 004890
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CBP Office of Administration

Facilities Management and Engineering

O-1 To O-3 Planning Brief

1
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Agenda

Purpose: Discuss O-1 to O-3 Planning Process and Use on Other Potential CIR 
Related Projects

• RGV Situation

• Acquisition Planning

• Budget

• Design

• Real Estate

• Environmental

• Risks

• Staffing

• Adapting to Change

• Next Steps

2

BW11 FOIA CBP 004892



Rio Grande Valley Sector Numbers

Source: U.S. Customs and Border Protection, as reported in the USA Today (April 2, 2013)
*Only Tucson Sector has more apprehensions at 120,000

BW11 FOIA CBP 004893



Situation

Rio Grande Valley (RGV)

 316 miles of border with Mexico

 6 Border Patrol Stations

 Rio Grande City and McAllen Stations abut O-1 to O-3

Existing Pedestrian Fence is 54.1 miles

O-1 to O-3 segments originally under Pedestrian Fence (PF) 225

 Comprises approximately m of border between Roma and Rio Grande City 
(see map)

 Original alignment adjusted due to flood plane agreement with IBWC

South Texas is a high priority for Border Patrol

BW11 FOIA CBP 004894

(b) (7)(E)
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Acquisition Strategy and Timeline

 Flexible Approach;

 Leverage multiple vehicles (Existing MATOC, New MATOC, Stand-Alones)

Course of Action:

• Concurrently pursue Acquisition plans for both 'C' and MATOC strategies;

• Keep all options on the table;

• Retain flexibility to seize opportunities.

Base Plan:
Segment O‐3 O‐1 O‐2

Acq Strat Existing MATOC New MATOC Stand Alone

Start

Acq Plan Complete

Base Contract Award

RE Certified

Construction Complete

BW11 FOIA CBP 004895

(b) (5)



6

Budget

Total: 

Primary Drivers:

• Construction

• Real Estate: 

• Contingency (Risk):

• Program and Construction

Management: 

BW11 FOIA CBP 004896

(b) (5)

(b) (5)

(b) (5)

(b) (5)



Design

O-1 through O-3 will be constructed using:

• Existing Design

• TI Design Standards

Bollard with Steel Plate Gate

7
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Real Estate

 ROM RE Budget: 

 Projected RE Schedule: ( )

O-3: In Hidalgo County; Owners already ID’d; Title work underway)

O-1: Starr County;   )

O-2: Starr County + more new owners;  )

 Key Assumptions:





 Land Acquisition Options: (will be evaluated tract-by-tract)





 Significant Risks:  

8
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Environmental

• 2008 Environmental waiver applies

• CBP will maintain strong environmental stewardship

• Strong proactive outreach program required

9
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Risk

• 3 Point Estimate:

• Low: 

• Medium:

• High: 

• Top Risk Categories:

• Real Estate

• Latent Conditions

• Contractor Performance

• Milestones Affected (In order of frequency):

• Construction Start Date 

• Obtain ROE-SE

• Real Estate Certification

10
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Staffing

BPFTI

 Align PMs by corridors (Border Patrol style)

– Example: PM to oversee and monitor San Diego, El Centro and Yuma

 Flex capability by using Sector PM/CORs

 Surge capability by tapping into Facilities PMs

ECSO

 Utilizing current staffing

 Leveraging existing USACE Districts capabilities

 Complementing CBP corridors 

 Leveraging surge capabilities within USACE

BW11 FOIA CBP 004901
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Adapt to Changing Requirements

Consistent, Scalable Approach:

• Real Estate & Environmental

• Acquisition:  O-1, 2, 3 vehicles, 
existing vehicles in supporting 
Districts  

• Risk:  Real Estate driven

• Budget:  Detailed estimates; risk-
burdened

• Staffing:  Corridor alignment

Leverage existing 
capabilities and capacities 
in supporting Districts

Past Success on Similar Programs
PF225

$1.099B Program
USACE execution of 201.1 miles

VF300
$255M Program
USACE execution of 192.6 miles

4 executing Districts in 2 Divisions

High visibility, high political interest

525+ USACE employees across                                      
37 Divisions, Districts, and Labs

Environmental, Real Estate, and Strategic 
Communications

Aggressive planning and execution; retain flexibility to incorporate 
additional requirements

BW11 FOIA CBP 004902



Next Steps

•

•

•

•

•

BW11 FOIA CBP 004903
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From: .
To:
Subject: RE: Research Questions - Border Fence
Date: Wednesday, July 10, 2013 12:34:13 PM

Thanks,  Will incorporate and send to group and  for review.
 

 

From:  
Sent: Tuesday, July 02, 2013 9:00 AM
To: 
Cc: )
Subject: RE: Research Questions - Border Fence
 
Please see my comments below
 

From:  
Sent: Monday, July 01, 2013 4:27 PM
To: 
Cc: 
Subject: RE: Research Questions - Border Fence
 
Keep in mind that for something like this, we don’t necessarily have to answer the question.  This is
not a news organization. As a member of the public, we could require her to submit a FOIA request.
I’m not recommending that course of action, it’s generally easier to just be forthcoming and answer
the question, but I want to sure everyone is clear on the options.
 

From:  
Sent: Monday, July 01, 2013 3:55 PM
To: 
Cc: 
Subject: FW: Research Questions - Border Fence
Importance: High
 

 –
 
We received the following questions from a citizen of Brownsville, TX via RGV Sector. The
information request is for the following blog: http://cargocollective.com/untapped
 
At a quick glance, it looks like an individual research project not funded or supported by a specific
organization or institution. It looks fairly objective and specific to water issues in Brownsville, TX.
 
Please find draft responses below for your review and approval. Our proposed responses are
general/high-level, leaving out references to the Fence Lab, etc. to avoid additional questions and
probes but, hopefully, satisfy their request for information.
 
Please let me know if you have any edits, comments, or changes.  
 

       

BW11 FOIA CBP 004904
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1. What are the objectives of the border fence, what are the standards to be met, and how is
success objectively measured?

The primary goal of border fence and other tactical infrastructure (TI) projects is to gain
effective control of the border.  Fence construction is intended to provide persistent
impedance of illegal cross-border activity, which offers U.S. Customs and Border Protection’s
(CBP) Border Patrol agents sufficient time to respond to and resolve threats.  

, thereby increasing the probability of a successful law
enforcement resolution.

 
 
2.       What criteria determined the location of planned gaps in the border fence and how do these

gaps serve the broader tactical initiative of the Border Patrol?[ ]  CBP had/has a
limited/finite amount of funds to construct border fencing. The location of existing fencing (and
the resulting gaps) in the Brownsville area were identified by Border Patrol based on numerous
factors including historic smuggling data, proximity to “developed” areas and roadways, etc. I’m
not suggesting this be our response but the gaps in the Brownsville area are not the result of the
1970 treaty referenced below.

The fence had to be built in compliance with the 1970 Treaty with Mexico, which legally
prohibited any construction in the floodplain that may divert the normal water flow of the
river or its flood flows.  Because of this, some property lies south of the actual fence
alignment. To help remedy this, the Rio Grande Valley Gate Construction Project allows for
the design, fabrication, testing, construction, installation, and power of  for
some of the existing fence gaps in Cameron and Hidalgo Counties.

 
3.       Which entities specifically are responsible for the design of the border fence between

Brownsville and Matamoros, or in general?
CBP worked in partnership with the U.S. Army Corps of Engineers and in close coordination
with the U.S. International Boundary Water Commission (IBWC) to develop general border
fence design(s) of meet Border Patrol’s operational requirements and suit environmental,
geographic, and climatic characteristics.

 
4.       Were other factors involved in determining the final design of the border fence besides issues of

security? (ie economic, social, political, environmental)
A number of low-cost fencing solutions were tested to determine which designs could best
meet Border Patrol’s operational requirements.  The ability to be deployed quickly,
estimated cost of construction and repair, and ability to withstand a crash and disable a
vehicle were just a few of the criteria that went into evaluating fence designs.

 
5.       The wall isn't continuous, nor is it constructed in the same way across the entire border. Are

there variations in the construction of the fence that have proven more "successful" than
others?

The type of fencing to be constructed depends on the specific operational needs and
characteristics of the area to be fenced. For each individual area, solutions are selected to
suit the type of environment (urban, rural, or remote) and its geographic and climatic

BW11 FOIA CBP 004905

(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (7)(E)



characteristics (hills, rivers, mountains, forest, desert, etc.).
 
6.       In Hidalgo county, the border fence has been combined with the existing levy system. Do you

see this as a repeatable model for the construction of the fence along other areas? Please refer
to response for question #5.

 
 
 

From: . 
Sent: Monday, July 01, 2013 9:47 AM
To: 
Cc: 
Subject: RE: Research Questions - Border Fence
 
Sir,
 
We are happy to assist with this and other non-operational requests for information re: RGV Sector
TI. We will get back to you ASAP with responses.  
 
Thank you,
 

From:  
Sent: Friday, June 28, 2013 4:03 PM
To: 
Cc: 
Subject: FW: Research Questions - Border Fence
 
Good Afternoon Ladies,
 
I am in the transition phase and will be taking over ’ duties as the Tactical
Infrastructure point of contact for RGV Sector. 
 
On that note,  referred me to you regarding the below list of questions.
 
Can you please advise if you can help me answer them?
 
 
Respectfully,
 

Supervisory Border Patrol Agent
RGV Sector/Tactical Infrastructure

 
 

 
From:  
Sent: Wednesday, June 26, 2013 06:26 PM Eastern Standard Time

BW11 FOIA CBP 004906

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)



To:  
Subject: Research Questions - Border Fence 
 
Agent 
This is , I believe I spoke with you on the phone about a week ago in regards to
some research questions I had about the US/Mexico border fence. Here is a list of general
questions I would like to have answered if possible. If you have any questions about the nature
of this research project or myself, please feel free to visit my blog:

cargocollective.com/untapped

1. What are the objectives of the border fence, what are the standards to be met, and how is
success objectively measured?

2. What criteria determined the location of planned gaps in the border fence and how do these
gaps serve the broader tactical initiative of the Border Patrol?
 
3. Which entities specifically are responsible for the design of the border fence between
Brownsville and Matamoros, or in general?

4. Were other factors involved in determining the final design of the border fence besides
issues of security? (ie economic, social, political, environmental)

5. The wall isn't continuous, nor is it constructed in the same way across the entire border. Are
there variations in the construction of the fence that have proven more "successful" than
others?

6. In Hidalgo county, the border fence has been combined with the existing levy system. Do
you see this as a repeatable model for the construction of the fence along other areas?

Thanks so much for your time. Let me know if I can get a response to some of these questions.

Best,

CMU SoArch, 2014

cargocollective.com/
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From:
To:
Cc: .
Subject: RE: O1-O3 Updated DRAFT PRD
Date: Monday, March 25, 2013 2:43:04 PM
Attachments: O1-3 Draft PRD 32213.docx

I did a quick review and inserted my suggested edits and comments in the attached document.
 

From:  
Sent: Monday, March 25, 2013 1:54 PM
To: 
Subject: FW: O1-O3 Updated DRAFT PRD
 
Let me know what you think…
 

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, 
Washington, DC  20004

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From: . 
Sent: Friday, March 22, 2013 3:27 PM
To:

Cc: 
Subject: O1-O3 Updated DRAFT PRD
 
Good Afternoon Everyone,
 
Attached you will find the current working draft of the O-1 – O-3 PRD. Please keep in mind that
sections of this PRD are expected to change as comments and edits are received.
 
Regard,
 

Program Analyst, Business Operations
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management & Engineering
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Excel as a trusted strategic partner enhancing Border Patrol's proud legacy
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Project Name:O-1-O-3RG Primary Fence Construction 
 
Purpose of PRD: This document authorizes designation of project, baselines, scope, cost and 
schedule.  This document authorizes funding for all planning, acquisition, environmental assessment, 
programming design and construction activities. 
 
OBP Requirement: FY [XXXX] 
[This section should be developed by the OBP HQ Strategic Planning, Policy, & Analysis Division. 
It should detail the OBP Mission Need and Operational Requirement being met by this project. 
Language should cover what the need is and how operations will be affected.] 
 
 

PROJECT SUMMARY 
Project Type: 
 

 
Prima strian Fence 

Project #: 
 

O-1 -
O-2 -
O-3 -

Reporting Metric: 
 

Total Miles:
O-1 - O-2 - O-3 -

Service Provider: 
 

USACE 

Initial Cost 
Estimate: 
 

TBD 

Planned Start Date:  
 

Month/Year – total duration to be for Real 
Estate clearance, for construction) 

Planned End Date:  
 

Month/Year 

 
 
Project Description/Objective:  
This project involves the construction of an estimated miles of newprimary pedestrian fence 
(PF). The project consist of 3 separate fence segments, segments O-1 and O-2 are located in Roma 
and Rio Grande City, Starr County, Texas. Segment O-3 is located in Los Ebanos, Hidalgo County, 
Texas; along the International Border.  The new PF will be comprised of bollard style fence.  This 
project is to be a design, bid, build construction contract.  
 
This fence is located both within urban areas and undeveloped wildlife habitat areas, where there are 
numerous houses, utilities and miscellaneous structures in proximity to the proposed alignments. 
There are also dump-sites, significant drainage arroyos, erosive soils and areas of dense vegetation in 
the undeveloped areas, which presents significant challenges. The presence of many drainage 
features and potential sinkhole areas increases the probability of .  
The area is situated in an area identified by USFWS as a significant migratory pathway for two 
endangered species of cats (ocelot and jaguarundi), and is known to be the site of several different 
populations of rare, threatened, and endangered plants including Zapata Bladderpod, Star Cactus, 
Walker’s manioc and Johnson’s Frankenia. 
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The proposed alignments have been strategically analyzed by CBP from a law enforcement 
perspective and by USACE and IBWC from a flood control perspective.  The USACE and CBP in 
conjunction with USFWS have analyzed the area from a habitat, vegetation, and a wildlife habitat 
perspective. A hydraulic model has been developed by USACE and review and approved by IBWC 
for the proposed alignments.  
 
Other challenges include: significant potential opposition from local public officials, landowners, 
environmental NGOs and Mexico:significant sensitive oversight (reporting, public affairs), Security 
issues, : NGO opposition, opposition for Mexico,and high level political involvement (congressional 
and Whitehouse),  
 
 
 
Points of Contact and Roles 
 

Name Role 
TBD BPFTI PMO Project Manager 
TBD USACE Project Manager 

BPFTI PMO M&R PM/COR 
BPFTI PMO Design Lead 
BPFTI PMO Real Estate Lead 
USACE Real Estate Lead 
BPFTI PMO Environmental Lead 
USACE Environmental Lead 
BPFTI PMO Financial Management Branch Analyst 
BPFTI PMO Project Analyst 
OBP Representative 
BP Field Contact (Include location and position) 

 
 
    
Diagrams/Exhibits/Conceptual Designs: 
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Photographs: 
 
 
Real Estate Acquisitions 
 
BACKGROUND: 
 
The Real Estate process for O-1,2,3 was initiated back in 2007 as part of 225 to acquire privately-
owned land required along the original 60-foot-wide swath.  Approximately of the original 

swath was on U.S. Fish and Wildlife Service (USFWS) refuge land, thus it was cleared by 
virtue of the 2008 waiver.  Soon after the project was de-scoped from PF225 because of the lack of 
International Boundary and Water Commission (IBWC) concurrence with the original proposed 
alignmentsenforcement of the 1970 boundary treaty with Mexico, all negotiations and any active 
condemnation cases that had already been filed were placed ‘on-hold’. 
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Since that time, the alignment has shifted as a result of consultation with IBWC and Border Patrol.  
Of the tota  approximately  of the new alignment overlaps with the original 
alignment. 

 
. 

 

 
REAL ESTATE ACQUISITION PROCESS GOING FORWARD: 
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REAL ESTATE ACQUISITION SCHEDULE:   
 

 

 

 
NEPA/Environmental Permits 
 

 

.  However, under 
the 2008 waiver, CBP strongly supports the Secretary’s commitment to responsible environmental 
stewardship. To that end, CBP prepared an Environmental Stewardship Plan (ESP) for all segments 
in RGV in 2008 which includes a Biological Resources Plan (BRP).  The ESP and BRP analyzes the 

Commented [AU1]: :   has already stated that we can’t 
begin approaching landowners until October 2013 

Commented [AU2]:  
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potential environmental impacts associated with construction of tactical infrastructure in the entire 
U.S. Border Patrol (USBP) Rio Grande Valley Sector.  This ESP will need to be substantially 
supplemented due to its age and due to the change in the O1-O3 project from what was originally 
planned and analyzed in that ESP, but, in general establishes given mitigation ratios, the requirement 
for construction Best Management Practices which include onsite environmental and cultural 
resources monitoring plans, public outreach, and inclusion of  
design.    
 
“Other” Approvals 
 

 
 As 

previously stated, USIBWC has already approved the general proposed alignments from a floodplain 
impacts perspective. (Letter to be attached)  
 
 
Schedule of Deliverables 
[List key deliverables and their anticipated start date, duration and end date.  Attach a detailed 
schedule as an addendum] 
 

Schedule of Deliverables   

Key 
Deliverables 

Costs Start 
Date 

FY14 FY15 FY16 End 
Date 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 

Planning   

Land 
Acquisition 

  

Environmental 
Planning 

 

Design   

Construction   

Construction 
Oversight 

  

Q1 Oct – Dec; Q2 Jan – Mar; Q3 Apr – Jun; Q4 Jul – Sep 
 
Schedule Assumption(s):  
Environmental scheduling assumptions include:  

a) 

b) 
c) 

 
 
 
 

BW11 FOIA CBP 004915

(b) (7)(E)

(b) (5)

(b) (5)(b) (5)

(b) (5)

(b) (7)(E)

EZAISA6
Cross-Out



Border PatrolFacilities and Tactical Infrastructure PMO 
Tactical Infrastructure Project Requirements Document 

O1-O3 Fence | FM&E No.  Page7 of 13 RGV Sector 
Tactical Infrastructure Program FOUO Pre Decisional Created: 03/20/2013 
Template version 17.0 (March 11, 2013)  Last Updated: 03/22/2013 

 
Initial Cost Estimate  
 
$ Total Project Cost FY13 FY14 FY16 FY16 
 

Construction 
BSFIT 

O&M 
D&D  

 

Construction 
BSFIT 

O&M 
D&D 

 

 

Construction 
BSFIT 

O&M 
D&D 

 

 

Construction 
BSFIT 

O&M 
D&D 

 

 

Construction 
BSFIT 

O&M 
D&D 

 
$ $ 

 
$ 

 
$ $ 

[Note: A detailed WBS and cost analysis will be required and submitted as a separate document 
post-PRD approval. Template will be provided.] 
 
 
Cost Assumption(s): 
Environmental cost assumptions include:  

d) 

e) 
f) 
g) 

h) 

 
 
Potential Project Risks/Mitigations 
 
 

Project Risks 
Category Risk Probability 

(%) 
Impact Mitigation Strategy 

Contractor 
Performance 

Contractor 
Performance 

Contractor 
Performance 
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Contractor 
Performance Delayed funding 5% Low Do not proceed with RFP 

until funding in place 

Design 

Design 

Environmental
 

Environmental
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Environmental 

External 
Entity 
Compliance 
External 
Entity 
Compliance 

External 
Entity 
Compliance 

External 
Entity 
Compliance 

External 
Entity 
Compliance 

Latent 
Conditions 

Latent 
Conditions 

Latent 
Conditions 
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Latent 
Conditions 

Latent 
Conditions 

Latent 
Conditions 

Latent 
Conditions 

Real Estate 

Real Estate 

Real Estate 

Real Estate 
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Scope 

 
 
 
 
 
Interrelated Projects 
[List any interrelated project dependencies on other projects including projects such as Military 
Deployment Constraints, Facilities, SBInet towers, or projects within other agencies or private 
construction. The Acquisition Directive refers to this as “Interoperability.”] 

# Interrelated Projects 
001  

002  

003  

004  

 
 
Disposal Plan 
[As directed in the FM&E Policy Document on Project Management, effective November 1, 2012, 
and in the FM&E RPAM 10042, the method, timeline, and all costs associated with a property 
disposal must be documented.] 
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PROJECT EXECUTION TEAM 
 
 
 
[Name], Project Manager Date 
BPFTI PMO, Facilities Division 
 
 
 
[Name], Project Manager Date 
USACE, [Location] District 
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APPROVAL: Constructability 
 
 
 
 

, TI Branch Chief Date 
ECSO, USACE 
 
 
APPROVAL: OBP Mission Needs 
 
 
 

,  Date 
Office of Border Patrol, SPPA 
 
APPROVAL: Financial 
 
 
 

, Branch Chief Date 
BPFTI PMO, Financial Management Branch 
 
APPROVAL: Real Estate & Environmental 
 
 
 

, Director  Date 
BPFTI PMO, Real Estate & Environmental Division 
 
APPROVAL: Architecture and Engineering 
 
 
 
[Name], Director  Date 
BPFTI PMO, A&E Services Division 
 
PROJECT APPROVAL 
 
 
 

, Director  Date 
BPFTI PMO, TI Division 
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From:
To:

"
Cc:

Subject: RE: Border Fence Segments O-1, O-2, & O-3 (IBWC / Public Question)
Date: Monday, May 06, 2013 11:18:32 AM
Attachments: O-1 Plan 10162012.pdf

O-1-O-3 REPR DRAFT.pdf
O-2 Plan 10152012.pdf
O-3 Plan 10172012.pdf
FenceAlignmentChangesProposed.docx
02-012(a)USIBWC Approval Letter Segments O-123.pdf

All,

I know the below invite has been forwarded to a lot of folks, so I want to ensure everyone has
all of the documents referenced in my email below. The documents provided below were in
my original email from IBWC.

   

ADDITIONALLY,

I have obtained the attached news article from IBWC this morning dated May 4, 2013, regarding the
border fence segments that DHS is planning to erect at Roma, Rio Grande City, and Los Ebanos. 

 

Lastly, as a reference from the article, below is the IBWC letter we have on file. This does not appear to have
been released to the public.

 

Our meeting is today at 4pm EST. Please let me know if you need any further meeting
information.

, PMP

Project Manager, TI Project Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering
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Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.  

-----Original Appointment-----
From: 
Sent: Friday, May 03, 2013 11:55 AM
To:

Cc: 

Subject: Border Fence Segments O-1, O-2, & O-3 (IBWC / Public Question)
When: Monday, May 06, 2013 4:00 PM-5:00 PM (UTC-05:00) Eastern Time (US & Canada).
Where: Call In:  /  Office

Per email below…

Attachments sent in a separate email….

-----Original Message-----

From: 

Sent: Friday, May 03, 2013 11:41 AM

To: 

Cc: 

Subject: Border Fence Segments O-1, O-2, & O-3 (IBWC / Public Question

Importance: High

 from IBWC notified me about the attached documents (first 4 documents). They
indicated that they were provided these documents by a reporter who obtained these by
means of a FOIA Request.  The IBWC have not been provided any updates regarding the
current O segment work we are planning, but they are fully aware of this project (as is the
public).  The reporter is asking IBWC if they have reviewed the changes being proposed to the
alignment of the border fence.

IBWC is asking us if DHS is planning to revise the alignments for the border fence as
recommended by the USACE for Roma, Rio Grande City and Los Ebanos, Texas.  Additionally,
IBWC is asking if the USACE determine if revised alignment still falls within the same grid in
FLO-2D?  The second question stems from the approval letter CBP received from IBWC back in
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February 2012 for the fence per the Hydrology study conducted by Baker (see attached).

Please advise how we want to address this question since anything we write may be filtered to
this reporter.

Thanks,

, PMP

Project Manager, TI Project Division

Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities
Management and Engineering

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy. 
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Feds may acquire more 
land for new border fence 
construction, CBP proposal 
shows 
 

Border Fence debris 

Debris clogs the border fence at San Pedro Riparian National Conservation Area, about 85 

miles southeast of Tucson, Ariz., in summer 2012.  

 

Posted: Saturday, May 4, 2013 12:39 am 

Feds may acquire more land for new 
border fence construction, CBP proposal 
showsJacqueline Armendariz | The 
Monitor 

Posted on May 4, 2013  

 

by Jacqueline Armendariz 
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McALLEN — About 100 people in Starr and Hidalgo counties could be impacted under 

a proposed construction plan regarding the final sections of the border fence, with more 

than half living at a nursing home, federal documents show. 

The U.S. Customs and Border Protection draft plan differs from that of the International 

Boundary and Water Commission, the bi-national agency tasked with regulating the 

U.S-Mexico border and water releases along the Rio Grande. 

The plan also hinges on whether funding is available to finish the job. As recently as 

March, federal officials said the remaining border fence project was halted due to a lack 

of funding. 

But the border security component of Congress’ comprehensive immigration reform 

debate opens up the possibility that could change. 

The path of the wall likely is not a surprise for residents of the three area communities 

impacted — Rio Grande City, Roma and Los Ebanos — as federal legislation for the 

project goes back to 2006. 

However, two documents recently released by CBP show a another path for the fence 

that will likely mean a second round of property condemnations, Scott Nicol, chair of the 

Sierra Club Borderlands Team, said. 

Nicol warns the fence plan will have serious consequences for humans and wildlife, 

which roam through the nearby federal refuge, because of the flood plains there. 

“It’s an issue of CBP saying the water’s just going to pass right through these walls. The 

evidence with walls of almost the same design, in the past, shows that’s not the case,” 

he said. “Basically, if you stick a wall in the middle of a flood plain it’s going to act as a 

dam.” 

He points to examples of the same fence construction in Arizona that, in some 

instances, have clogged with debris that eventually backed up as high as six feet. 

The environmental advocacy group obtained the CBP records through the Freedom of 

Information Act and released them to The Monitor. One is a proposed fence plan dated 

November 30, 2012 from the U.S. Army Corps of Engineers. The other is a CBP 

Facilities Management and Engineering department planning document from March 1 

titled “Comprehensive Immigration Reform Planning.” 
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The bi-partisan group of senators known as the Gang of Eight rolled out their 

comprehensive immigration reform bill last month. While the impact of the federal 

government’s sequestration is felt, the legislation included $1.5 billion for new border 

wall construction — the final pieces of which were never constructed in the three towns. 

When contacted for this story, CBP cited an email exchange with Nicol that had been 

forwarded to The Monitor. In the email dated March 29, CBP stated it worked closely 

with the IBWC on the proposed plan to address flooding concerns. 

“On February 2012, IBWC’s Principal Engineer issued a letter approving that the 

referenced fence segments could be built without adversely impacting the floodplain, so 

long as CBP follows the proposed alignment and design, as well as provides 

maintenance and provides any future repairs,” the email reads in part. 

However, the U.S. Army Corp of Engineers plan from November notes areas of 

deviation, due to various engineering reasons, from the path approved by the IBWC and 

developed with flood concerns in mind. 

Bill Brooks, CBP branch chief of the agency’s southwest border media division, said 

CBP’s statement in the email confirming fence construction in the three cities has been 

delayed due to a lack of funding hasn’t changed. 

“The so-called ‘Gang of 8’ immigration bill is proposed legislation and we cannot make 

decisions on or even speculate on the outcome of proposed legislation,” Brooks said in 

a statement to The Monitor. 

This week, an IBWC spokesperson said the agency had not received the border fence 

plan from November to evaluate it. 

CBP notes in one of the documents that the boundary commission agency warns it’s an 

international treaty violation if flood waters are pushed away from the U.S. into Mexico. 

Nicols said that could to happen if the government’s fence path is followed, while gaps 

in the wall could also flood even more U.S. lands north of the structure during a 

substantial rain event. 

The CBP document titled “Comprehensive Immigration Reform Planning” outlines a 

timeline indicating that within the next six months the government will notify property 

owners it wants their land. 
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The nursing home within the potential condemnation area, according to maps, is likely 

Retama Manor Nursing Center in Rio Grande City. A staff member who answered the 

facility’s phone last week said he was not aware the nursing home may need to 

relocate. A representative for the nursing home’s parent company in Atlanta said no one 

would be available for comment on the situation until next week. 

In an email dated March 29, sent to the Sierra Club and released to The Monitor, Rep. 

Henry Cuellar, D-Laredo, also said CBP told him fence construction was on hold 

because of a lack of funding. 

Cuellar’s office sent a statement Friday that has no mention of the phrase “border 

fence” in response to a series of questions from The Monitor on the subject, including 

whether he is aware of the proposal that might cause nearly 100 residents in his 

congressional district to relocate. 

“It is our responsibility to ensure that our law enforcement officers have the necessary 

tools and equipment to keep our communities safe,” Cuellar said, in part. “We ought to 

pass an immigration bill that that enhances border security and ensures a 

comprehensive guest worker plan to provide opportunities for those hard working 

individuals and families who have come to our great country.” 

Within one of the documents, the government notes 95 percent of cases result in 

condemnation, meaning property owners are taken to court for their land. Nicol notes 

most of those who could be affected by the plan won’t likely have the resources to take 

the government to court to fight for the best price for their land. 

“They’re sort of guaranteed to get shafted,’ he said. 

The wall, he said, is nothing more than a political prop, particularly when one considers 

the number of immigrants entering the country illegally has decreased likely due to an 

economic downturn and increasing cartel drug violence. 

“It’s something you can walk in front of a look tough. The fact that it doesn’t do anything 

doesn’t matter,” he said. “I think it’s kind of despicable to tear up people’s property and 

wildlife refuges and potentially cause flooding that could ruin homes and drown people.” 

— 
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Jacqueline Armendariz covers education and general assignments for The 
Monitor. She can be reached at jarmendariz@themonitor.com, (956) 683-4434 or 
on Twitter, @jarmendariz. 

BW11 FOIA CBP 004930



CBP Office of Administration

Facilities Management and Engineering
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1
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Agenda

Purpose: Discuss O-1 to O-3 Planning Process and Use on Other Potential CIR 
Related Projects

• RGV Sector Numbers

• Situation

• Acquisition Strategy and Timeline

• Budget

• Design

• Real Estate

• Environmental

• Risks

• Staffing

• Adapting to Change

• Next Steps

2
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Rio Grande Valley Sector Numbers

Source: U.S. Customs and Border Protection, as reported in the USA Today (April 2, 2013)
*Only Tucson Sector has more apprehensions at 120,000

3
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Situation

Rio Grande Valley (RGV)

 316 miles of border with Mexico

 6 Border Patrol Stations

 Rio Grande City and McAllen Stations abut O-1 to O-3

 Existing Pedestrian Fence is 54.1 miles

 O-1 to O-3 segments originally under Pedestrian Fence (PF) 225

 Comprises approximately  of border between Roma and Rio Grande City 
(see map)

 Original alignment adjusted due to flood plane agreement with IBWC

 South Texas is a high priority for Border Patrol

4
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5

Acquisition Strategy and Timeline

 Flexible Approach;

 Leverage multiple vehicles (Existing MATOC, New MATOC, Stand-Alones)

Course of Action:

• Concurrently pursue Acquisition plans for both 'C' and MATOC strategies;

• Keep all options on the table;

• Retain flexibility to seize opportunities.

Base Plan:
Segment O‐3 O‐1 O‐2

Acq Strat

Start

Acq Plan Complete

Base Contract Award

RE Certified

Construction Complete

BW11 FOIA CBP 004935
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6

Budget

Total: 

Primary Drivers:

• Construction:  

• Real Estate:  

• Contingency (Risk):  

• Program and Construction

Management:  

• Design: 

• Environmental

BW11 FOIA CBP 004936
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Design

O-1 through O-3 will be constructed using:

• Existing Design

• TI Design Standards

Bollard with Steel Plate Gate

7

BW11 FOIA CBP 004937

(b) (7)(E)



Real Estate

 ROM RE Budget:

 Projected RE Schedule: ( )

O-3:   – In Hidalgo County; Owners already ID’d; Title work underway)

O-1:   – Starr County;   )

O-2:   – Starr County + more new owners;  )

 Key Assumptions:





 Land Acquisition Options: (will be evaluated tract-by-tract)





 Significant Risks:  

8
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Environmental

• 2008 Environmental waiver applies

• CBP will maintain strong environmental stewardship

• Strong proactive outreach program required

9
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Risk

• 3 Point Estimate:

• Low: 

• Medium:

• High: 

• Top Risk Categories:

• Real Estate

• Latent Conditions

• Contractor Performance

• Milestones Affected (In order of frequency):

• Construction Start Date 

• Obtain ROE-SE

• Real Estate Certification

10
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Staffing

BPFTI

 Align PMs by corridors (Border Patrol style)

– Example: PM to oversee and monitor San Diego, El Centro and Yuma

 Flex capability by using Sector PM/CORs

 Surge capability by tapping into Facilities PMs

ECSO

 Utilizing current staffing

 Leveraging existing USACE Districts capabilities

 Complementing CBP corridors 

 Leveraging surge capabilities within USACE

11

BW11 FOIA CBP 004941



12

Adapt to Changing Requirements

Consistent, Scalable Approach:

• Real Estate & Environmental

• Acquisition:  O-1, 2, 3 vehicles, 
existing vehicles in supporting 
Districts  

• Risk:  Real Estate driven

• Budget:  Detailed estimates; risk-
burdened

• Staffing:  Corridor alignment

Leverage existing 
capabilities and capacities 
in supporting Districts

Past Success on Similar Programs
PF225

$1.099B Program
USACE execution of 201.1 miles

VF300
$255M Program
USACE execution of 192.6 miles

4 executing Districts in 2 Divisions

High visibility, high political interest

525+ USACE employees across                                      
37 Divisions, Districts, and Labs

Environmental, Real Estate, and Strategic 
Communications

Aggressive planning and execution; retain flexibility to incorporate 
additional requirements
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Next Steps

•

•

•

•

•

13
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Agenda

Purpose: Discuss O-1 to O-3 Planning Process and Use on Other Potential CIR 
Related Projects

• RGV Sector Numbers

• Situation

• Acquisition Strategy and Timeline

• Budget

• Design

• Real Estate

• Environmental

• Risks

• Staffing

• Adapting to Change

• Next Steps

2
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Situation

Rio Grande Valley (RGV)

 316 miles of border with Mexico

 6 Border Patrol Stations

 Rio Grande City and McAllen Stations abut O-1 to O-3

 Existing Pedestrian Fence is 54.1 miles

 O-1 to O-3 segments originally under Pedestrian Fence (PF) 225

 Comprises approximately  of border between Roma and Rio Grande City 
(see map)

 Original alignment adjusted due to flood plane agreement with IBWC

 South Texas is a high priority for Border Patrol

4
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5

Acquisition Strategy and Timeline

 Flexible Approach;

 Leverage multiple vehicles (Existing MATOC, New MATOC, Stand-Alones)

Course of Action:

• Concurrently pursue Acquisition plans for both 'C' and MATOC strategies;

• Keep all options on the table;

• Retain flexibility to seize opportunities.

Base Plan:
Segment O-3 O-1 O-2

Acq Strat

Start

Acq Plan Complete

Base Contract Award

RE Certified

Construction Complete

BW11 FOIA CBP 004947

(b) (5)



Design

O-1 through O-3 will be constructed using:

• Existing Design

• TI Design Standards

Bollard with Steel Plate Gate

7
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Real Estate

 ROM RE Budget: 

 Projected RE Schedule: ( )

O-3:  – In Hidalgo County; Owners already ID’d; Title work underway)

O-1:  – Starr County;   )

O-2:  – Starr County + more new owners;  )

 Key Assumptions:





 Land Acquisition Options: (will be evaluated tract-by-tract)





 Significant Risks:  

8
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Situation

Rio Grande Valley (RGV)

 316 miles of border with Mexico

 6 Border Patrol Stations

 Rio Grande City and McAllen Stations abut O-1 to O-3

Existing Pedestrian Fence is XX Xmiles

O-1 to O-3 last segmenst under Pedestrian Fence (PF) 225

 Comprises approximatlely of border between Roma and Rio Grande City 
(see map)

 Original alignment adjusted due to flood plan agreement with IBWC

 Does not comprise existing gate construction in RGV

South Texas is a high priority for Border Patrol
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3

Acquisition Strategy and Timeline

 Flexible Approach;

 Leverage multiple vehicles (Existing MATOC, New MATOC, Stand-Alones)

Course of Action:

• Concurrently pursue Acquisition plans for both 'C' and MATOC strategies;

• Keep all options on the table;

• Develop branch and sequel strategies with clearly defined decision points.

Base Plan:
Segment O-1 O-2 O-3

Acquisition Strategy

Start

Acquisition Plan Complete

Base Contract Award

Real Estate Certified

Construction Complete

BW11 FOIA CBP 004951
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Design

O-1 through O-3 will be constructed using:

• Existing Design

• TI Design Standards

• Bollard with Steel Plate Bollard

5
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RE Activities TI – RGV – Segments O-1,2,3
 ROM RE Budget: 

 Projected RE Schedule: 

O-3:  – In Hidalgo County; Owners already ID’d; Title work underway)

O-1: – Starr County;  )

O-2:  – Starr County + more new owners;

 Key Assumptions:





 Land Acquisition Options: (will be evaluated tract-by-tract)

 Significant Risks: 

BW11 FOIA CBP 004953

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
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(b) (5)
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Situation

Rio Grande Valley (RGV)

 316 miles of border with Mexico

 6 Border Patrol Stations

 Rio Grande City and McAllen Stations abut O-1 to O-3

Existing Pedestrian Fence is XX Xmiles

O-1 to O-3 last segmenst under Pedestrian Fence (PF) 225

 Comprises approximatlely  of border between Roma and Rio Grande City 
(see map)

 Original alignment adjusted due to flood plan agreement with IBWC

 Does not comprise existing gate construction in RGV

South Texas is a high priority for Border Patrol
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2

Acquisition Strategy and Timeline

 Flexible Approach;

 Leverage multiple vehicles (Existing MATOC, New MATOC, Stand-Alones)

Course of Action:

• Concurrently pursue Acquisition plans for both 'C' and MATOC strategies;

• Keep all options on the table;

• Develop branch and sequel strategies with clearly defined decision points.

Base Plan:
Segment O-1 O-2 O-3

Acquisition Strategy

Start

Acquisition Plan Complete

Base Contract Award

Real Estate Certified

Construction Complete

BW11 FOIA CBP 004955
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Design

O-1 through O-3 will be constructed using:

• Existing Design

• TI Design Standards

• Bollard with Steel Plate Bollard

4
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“Pivot” Plan

Aggressive planning and execution; retain flexibility to incorporate additional 
requirements

Consistent Approach:

• Real Estate & Environmental:

• Acquisition:  O-1, 2, 3 vehicles; existing vehicles in supporting USACE 
Districts  

• Risk:  Real Estate driven

• Budget:  Detailed estimates; risk-burdened

• Staffing:  Corridor alignment;

Leverage existing capabilities and capacities in supporting 
Districts
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Agenda

Purpose: Discuss O-1 to O-3 Planning Process and Use on Other Potential CIR 
Related Projects

• RGV Sector Numbers

• Situation

• Acquisition Strategy and Timeline

• Budget

• Design

• Real Estate

• Environmental

• Risks

• Staffing

• Adapting to Change

• Next Steps

2
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Situation

Rio Grande Valley (RGV)

 316 miles of border with Mexico

 6 Border Patrol Stations

 Rio Grande City and McAllen Stations abut O-1 to O-3

 Existing Pedestrian Fence is 54.1 miles

 O-1 to O-3 segments originally under Pedestrian Fence (PF) 225

 Comprises approximately  of fence between Roma and Rio Grande City 
(see map)

 IBWC concurrence with new alignment (satisfies treaty requirement)

 South Texas is a high priority for Border Patrol

4
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5

Acquisition Strategy and Timeline

 Flexible Approach

 Leverage multiple vehicles (Existing MATOC, New MATOC, Stand-Alones, 
Steel)

Course of Action:
•

•

•

Base Plan:
Segment O-3 O-1 O-2

Acq Strat

Start

Acq Plan Complete

Base Contract Award

Design Complete

RE Certified

Construction Complete

(b) (5)
(b) (5)



Design

O-1 through O-3 will be constructed using:

• Existing Design

• TI Design Standards

Bollard with Steel Plate Gate

6
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Real Estate

 ROM RE Budget: 

 Projected RE Schedule: 

O-3: In Hidalgo County; Owners already ID’d; Title work underway)

O-1:  – Starr County;  )

O-2: Starr County + more new owners;

 Key Assumptions:





 Land Acquisition Options: (will be evaluated tract-by-tract)

 Significant Risks:  

7
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Agenda

Purpose: Discuss O-1 to O-3 Planning Process and Use on Other Potential CIR 
Related Projects

• RGV Sector Numbers

• Situation

• Acquisition Strategy and Timeline

• Budget

• Design

• Real Estate

• Environmental

• Risks

• Staffing

• Adapting to Change

• Next Steps

2
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Situation

Rio Grande Valley (RGV)

 316 miles of border with Mexico

 6 Border Patrol Stations

 Rio Grande City and McAllen Stations abut O-1 to O-3

 Existing Pedestrian Fence is 54.1 miles

 O-1 to O-3 segments originally under Pedestrian Fence (PF) 225

 Comprises approximately  of fence between Roma and Rio Grande City 
(see map)

 IBWC concurrence with new alignment (satisfies treaty requirement)

 South Texas is a high priority for Border Patrol

4
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5

Acquisition Strategy and Timeline

 Flexible Approach

 Leverage multiple vehicles (Existing MATOC, New MATOC, Stand-Alones, 
Steel)

Course of Action:
•

•

•

Base Plan:
Segment O-3 O-1 O-2

Acq Strat

Start

Acq Plan Complete

Base Contract Award

Design Complete

RE Certified

Construction Complete
BW11 FOIA CBP 004967
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Design

O-1 through O-3 will be constructed using:

• Existing Design

• TI Design Standards

Bollard with Steel Plate Gate

6
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Real Estate

 ROM RE Budge

 Projected RE Schedule: (

O-3: In Hidalgo County; Owners already ID’d; Title work underway)

O-1:  – Starr County )

O-2: Starr County + more new owners;

 Key Assumptions:





 Land Acquisition Options: (will be evaluated tract-by-tract)





 Significant Risks:  

7
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